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Quarterly Progress Report #1


Please submit to ederby@winrock.org, eschmalz@winrock.org and dbarnes@worldbank.org by November 15, 2006.

Name of Organization: Shri Shakti Alternative Energy Ltd

Name of Project:
  Development and implementation of GIS and Knowledge Management tools for capacity building at national level for remote village electrification program in India and for scale up of GVEP partner activities
Project Initiation Date: July 2006

Report date:

 14th November 2006

Prepared by:

 Mr D V Satya Kumar

Brief description of activity conducted during the current reporting period:

· Obtained official consent from Chhattisgarh State Renewable Energy Development Agency (CREDA) for participation in the project and share their existing database of Villages electrified & to be electrified.

· Met Secretary, Ministry of Non-Conventional Energy Sources (MNES) briefed about the project. To fix up dates in December for demo and obtain MNES approval for the project activities.

· Tying up with GVEP partners in Assam and Karnataka

Obtained 4 District Maps for Assam, and Census data of Assam and Chattisgarh.

· Set up demo space for GIS for Assam - www.mapunity.org/projects/gvep
· Set up KM reference space for the project team – http://www.gvep.servelots.com 

· Identified Software development tasks for integration of KM software and for GIS Software.

Description of any challenges to date (or foreseen) and proposed solutions:

· Obtaining District maps from Survey of India, wrote to higher-level authorities. Will request the Intervention of Secretary of MNES, if necessary

· Gain the confidence of GVEP partners in private sector to use the GIS& KM tools.

Description and explanation of any changes identified as needed in the work plan [Please note that project activities must be completed by August 31, 2007]:

· Assam Energy Development Agency has not awarded the contract to SSAEL for Village Surveys due to flimsy reasons. This will not have any impact on the project as both existing and future village surveys data from Chattisgarh will be made available by CREDA. An NGO GVEP partner in Assam would be doing Village Surveys for 10 unelectrified villages that will suffice for the fine-tuning of the data capture model.

Planned activities for the next reporting period (Nov 15th – Feb 15th):

· Report on demo given to MNES in New Delhi

· Progress on software integration to have GIS & KM tools available on a single platform

· Web hosting service to be fixed up for one year to handle GIS data.

· Analysis on census data 

· Making Solar and wind data available from NASA weather database in the GIS & KM platform for designing RE projects

Please attach copies of any generated media materials or other relevant documentation as annexes.

Copy of Consent letter from CREDA for participation in the project attached.
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Ref: 5¢¢3 /CREDA/5PVVI

To.

B

M/s Shri Shakt Alternative Energy, Ltd.,
Ist Floor, Venus Plaza, Begumpet,
Hyderabad - 500 016.

Kind Attention: Shri D.V. Satya Kumar, MD

Sub: GIS & KM tools for RVE Projects.

In reference to yous letter dated 26-10-06 we thank you for offering
participation in your project for GIS & KM tools. In the context we have already
started procuring, necessary dara and maps cte. for the projects of RVE installed and
proposed in Chhattisgarh. We also look forward to have a meeting and discussions
with you at our office on a date and time convenient to you, which mav kindly we

intmated to us soon.

Jor

T
(Rajeev Flhare)

AE.




























